

Information Technology

Focus Area Leader(s): Frank Ambrose

Focus Area Statement: Enable an environment in which the right information is available to the right person in a timely manner.

Target	Baseline Year FY001	FY002	FY003
Progress to Date: Characterize with Red, Yellow or Green			
GOAL #1 Publish IT Strategy		Goal Leader: George Humfeld	
Performance Measure: Develop an IT Strategy			
Action: <ul style="list-style-type: none">Develop standard methodology to respond to external IT initiativesDevelop automated processes to standardize common administrative tasks across Team SubPursue standardized and customized delivery of information to the desktopInstitute processes to fully utilize a standard document management system across Team SubEnsure compliance/conformance with information assurance policies/directives			
Progress to Date: <ol style="list-style-type: none">Developed a draft IT StrategyDeveloped Leave request on LivelinkImplemented Livelink DesktopBegan weekly scans of UNNPI-Livelink for unauthorized material			Actual Date <ol style="list-style-type: none">Dec 01Feb 02Nov 01Jan 02
Next Steps: <ol style="list-style-type: none">Deliver version 1 IT StrategyDraft methodology to respond to external IT initiativesIncorporate methodology into IT strategy documentList common administrative tasksDraft strategy for automation of administrative processesImplement admin process automation strategies for specific processesList/investigate typical information sources and access mechanismsDetermine strategies for standardized and customized deliveryDraft recommended business rules and procedures for doc managementIncorporate doc mgt business rules into IT strategy documentDraft Team Sub Instruction to institutionalize business rulesIncorporate procedures for IA compliance into IT strategy document			Projected Date <ol style="list-style-type: none">Jul 02July 02Aug 02May 02Jul 02Jul 02Jul 02Sep 02Jun 02Aug 02Aug 02Nov 02
Responsibility: George Humfeld	Accountability Frank Ambrose	Tracking: George Humfeld)	Reporting: When Every 2 months Where Team Sub Offsite To Whom Pat Tamburrino

Information Technology

Focus Area Leader(s): Frank Ambrose

Focus Area Statement: Enable an environment in which the right information is available to the right person in a timely manner.

Goal #2 Streamline/eliminate/consolidate Team Sub applications		Goal Leader: Laura Cooksey	
Performance Measure: Develop Audit Process			
Action: <div>1. Inventory potential applications in Team Sub</div> <div>2. Develop refinement criteria</div> <div>3. Apply criteria to eliminate applications</div> <div>4. Eliminate/Consolidate remaining applications by functional category to eliminate redundancy</div> <div>5. Align with standard corporate applications</div> <div>6. Develop and maintain a master file of Team Sub applications</div>			
Progress to Date: <div>1. Inventory Complete</div> <div>2. Develop refinement criteria - complete</div> <div>3. Apply criteria to eliminate applications - complete</div> <div>4. Streamline applications by process to eliminate redundancy</div> <div>5. Develop and maintain a master file of Team Sub applications</div>		Actual Date <div>1. Jul 01</div> <div>2. Jul 01</div> <div>3. Jul 01</div> <div>4. Jan 02</div> <div>5. SEP 01</div>	
Next Steps: <div>1. Continue to eliminate/consolidate applications</div> <div>2. Align with standard corporate applications</div> <div>3. Develop and implement semi-annual audit process</div>		Projected Date <div>1. On going</div> <div>2. Sep 02</div> <div>3. Dec 02</div>	
Responsibility: Laura Cooksey	Accountability Frank Ambrose	Tracking: Laura Cooksey	Reporting: When Every 2 months Where Team Sub Offsite To Whom Pat Tamburrino

Target	Baseline Year FY001	FY002	FY003
Progress to Date: Green		Develop Audit Process by Dec 02	

Information Technology

Focus Area Leader(s): Frank Ambrose

Focus Area Statement: Enable an environment in which the right information is available to the right person in a timely manner.

Goal #3 Institutionalize IT Acquisition process		Goal Leader: Mark Dronfield	
Performance Measure: Develop and publish IT acquisition guideline documentation, including aids/templates			
Action: <ul style="list-style-type: none">▪ Draft and sign Team Sub Operating Instruction▪ Develop Team Sub application sponsor and developer guides▪ Develop standard acquisition process documentation▪ Develop program management aids and materials for IT acquisition▪ Increase awareness of process			
Progress to Date: <ul style="list-style-type: none">▪ Develop Team Sub application sponsor and developer guides –▪ Draft and sign Team Sub Operating Instruction		Actual Date <ul style="list-style-type: none">• 10 Sept 01• 24 Sept 01	
Next Steps: <ol style="list-style-type: none">1. Develop standard acquisition process documentation<ol style="list-style-type: none">a. Process and flow diagramb. Information Assurance requirements summary and reference materials2. Develop program management aids and materials for IT acquisition<ol style="list-style-type: none">a. CONOPSb. Requirements documentationc. Checklist(s)3. Increase awareness of process<ol style="list-style-type: none">a. Brief to Business Process teamb. Brief to B'sc. Brief individually to known application owners and Program Managers		Projected Date <ol style="list-style-type: none">1.a. Aug, 20021.b. Aug, 20022.a. Nov 20022.b. Nov 20022.c. Nov 20023.a. Dec 20023.b. Dec 20023.c. Dec 2002	
Responsibility: Mark Dronfield	Accountability Frank Ambrose	Tracking: Mark Dronfield	Reporting: When every 2 months Where Team Sub offsite To Whom Pat Tamburrino

Target	Baseline Year FY001	FY002	FY003
Progress to Date: Green		Complete Next Steps 1&2 by Dec 02	

Information Technology

Focus Area Leader(s): Frank Ambrose

Focus Area Statement: Enable an environment in which the right information is available to the right person in a timely manner.

Goal #4 Prepare for migration to the Navy/Marine Corps Intranet (NMCI)	Goal Leader: Laura Cooksey/George Humfeld
---	--

Performance Measure: Meet All Data Calls and Submission Requirements			
Action: <ol style="list-style-type: none"> Refine NMCI desktop orders Consolidate applications and business processes Obtain NMCI certification for all surviving applications Compile exception list (what will not be included under NMCI) Develop process for implementation, in alignment with SEA00I plans 			
Progress to Date: <ol style="list-style-type: none"> <ol style="list-style-type: none"> Submitted desktop order Submitted desktop order for other NAVSEA HQ personnel Consolidated applications and business processes <ol style="list-style-type: none"> 70 C&A Forms submitted to SEA 00I Preliminary NMCI Cert. Pkgs for 5 applications Provided SSAA training for 50 TSUB employees Draft SSAA's for approximately 5 applications TSUB established pre-certification test lab Completed testing of 41 MS Access applications Initial specification requirements submitted Partnered with 00I to develop process for implementation Final cut consolidated applications 			Actual Date <ol style="list-style-type: none"> <ol style="list-style-type: none"> 1.a. Dec 01 1.b. Feb 02/May 02 21 Dec 01 <ol style="list-style-type: none"> 3.a. Mar 02 3.b. Mar 02 3.c. Oct 01 3.d. Mar 02 3.e. Aug 01 3.f. Feb 02 Nov 01 Feb 02 Mar 02
Next Steps: <ol style="list-style-type: none"> Application owners submit remaining C&A forms (Schedule moving right) Application owners complete NMCI pkgs for all applications Application owners submit SSAA's to 00I for all surviving applications as required Compile exception list <ol style="list-style-type: none"> Applications Peripherals Special requirements Develop desktop matrix 			Projected Date <ol style="list-style-type: none"> Apr 02/Jun 02 Jul 02 Sep 02 May 02 Nov 02
Responsibility: Laura Cooksey/George Humfeld	Accountability Frank Ambrose	Tracking: Laura Cooksey/George Humfeld	Reporting: When Every 2 months Where Team Sub Offsite To Whom Pat Tamburrino

Target	Baseline Year FY001	FY002	FY003
Progress to Date: Green			

Focus Area Leader(s): Frank Ambrose

Focus Area Statement: Enable an environment in which the right information is available to the right person in a timely manner.

Goal #5 Prepare for migration to Task Force Web (TFW)		Goal Leader: Mark Dronfield	
Performance Measure: Completed Inventory and Transition Plans			
Action: <ul style="list-style-type: none">Inventory applications by TFW service categoriesDetermine which applications are candidates for transition to/implementation in TFW architectureDevelop transition plans in alignment with SEA00I plans			
Progress to Date: 1. Inventory applications by TFW functional categories		Actual Date 1. 21 DEC 01	
Next Steps: 1. Inventory Applications by TFW service categories 2. Determine which applications are candidates for transition to/implementation in TFW architecture 3. Develop transition plans in alignment with SEA 00I plans		Projected Date 1. May 02 2. Jul 02 3. Dec 02	
Responsibility: Mark Dronfield	Accountability Frank Ambrose	Tracking: Mark Dronfield	Reporting: When every 2 months Where Team Sub offsite To Whom Pat Tamburrino

Target	Baseline Year FY001	FY002	FY003
Progress to Date: Green		Complete next steps 1&2 by Dec 02	

Focus Area Leader(s): Frank Ambrose

Focus Area Statement: Enable an environment in which the right information is available to the right person in a timely manner.

Goal #6 Participate in Enterprise Resource Planning (or other corporate) initiatives:			Goal Leader: Mark Dronfield
Performance Measure: FMIS Go Live			
Action: <ul style="list-style-type: none"> Engage in Maintenance ERP (NEMAIS) work Manage transition to multi-code, multi-Command Financial Management Information System 			
Progress to Date: <ol style="list-style-type: none"> Manage transition to multi-code, multi-Command Financial Management Information System <ol style="list-style-type: none"> Align NAVSEA codes with SPAWAR to form joint configuration control board, joint executive team with rotating program manager, and leveraging of costs and support contractor efforts Full in-brief by SUBMEPP on NEMAIS status 			Actual Date <ol style="list-style-type: none"> <ol style="list-style-type: none"> Fall, Winter 2001 Apr 02
Next Steps: <ol style="list-style-type: none"> Engage in Maintenance ERP (NEMAIS) work <ol style="list-style-type: none"> Analysis of impact on Team Sub HQ personnel/programs Begin discussions with SUBMEPP on Team Sub HQ roles and how we can partner with them Engage with SEA00I in appropriate measure on NEMAIS support/participation Manage transition to multi-code, multi-Command Financial Management Information System <ol style="list-style-type: none"> Complete Information Assurance accreditation documentation – SSAA Roll out Web hosted FMIS to TSub Manage rollout of Team Sub specific modules to ensure they meet requirements and are delivered on time (continuous through FY02) 			Projected Date <ol style="list-style-type: none"> Jul 02 Jul 02 Sep 02 May 02 Aug 02 Sep 02
Responsibility: Mark Dronfield	Accountability Frank Ambrose	Tracking: Mark Dronfield	Reporting: When every two months Where Team Sub offsite To Whom Pat Tamburrino

Target	Baseline Year FY001	FY002	FY003
Progress to Date: Yellow		Complete FMIS rollout in Sep 02	

