

From: Barbara J Volkman [mailto:barbara.j.volkman@us.ibm.com]
Sent: Friday, November 22, 2002 3:58 PM
Subject: DoN SPS WEEKLY UPDATE - WEEK OF 11 NOVEMBER

Sent on behalf of the DoN SPS CMO

Following is the SPS Update for the Week of 11 November:

NMCI Update - Progress has been made with the loan of an NMCI workstation to AMS. Mr. Kevin Adams, ISF PAXRIVER, is making a workstation available. Bill Jordan, AMS PAXRIVER support team, will be taking the workstation to Fairfax for analysis.

Navy Claimants Adapter meeting was held on Thursday, Nov 14. Minutes were distributed on Tuesday, Nov 19.

The JPMO has released the Data Mapping Schedule:

- * Marine Corp interfaces will be developed beginning 12/16/02 and will be delivered on 3/14/03
- * NAVSUP interfaces will be developed beginning 1/2/03 and will be delivered on 4/15/03

We are working with the JPMO Deployment manager to change the proposed install dates of the following sites as requested by claimants. We have a proposed alternative, so we should have an update by the end of the week:

- * NAVSEA HQ (move to the right)
- * NSWC Crane (move to the left)
- * NSWC Indian Head (change week)
- * NMLC (move to the left)
- * ONR (move to the right)

The contract with Marriott for the January 28-30 Navy-USMC Deployment conference has been signed. Details of the conference will be sent via email in a few days (the hotel has to update their reservation system upon receipt of the contract)

Test Scripts for Phase I DTDs are due to the JPMO by November 22. Please contact Barbara Volkman at (202)997-0433 or barbara.j.volkman@us.pwcglobal.com with any questions or concerns.

Eugene Toni
DoN SPS CMO
703 601-0254 (SBM Office)
703 633-3561 (AMS Office)
703 407-9133 (Cellular)