







# Focus Area Update

Information Technology


13 Jun 2002

# IT Focus Area Status

- Goal#1 Publish IT Strategy 
- Goal#2 Eliminate/consolidate apps 
- Goal#3 Institutionalize IT acq process 
- Goal#4 Prep for NMCI migration 
- Goal#5 Prep for TFW migration 
- Goal#6 Participate in ERP initiatives 

# IT Goal #1


## Publish IT Strategy



- Progress to date
  - Leave Request in Livelink
  - Weekly security scan of U-NNPI CDMS
  - Developed list of common admin tasks
- Next Steps
  - Deliver version1 IT strategy
  - Draft TSUB instruction re: business rules for document management
  - Draft methodology for response to external IT initiatives

# IT Goal #2


## Eliminate/consolidate apps



- Progress to date
  - eliminated/  
consolidated over 1500  
applications since Jul  
2001
- Next Steps
  - Align w/ standard  
Corporate applications
  - Develop semi-annual  
audit process

# IT Goal #3


## Institutionalize IT acq process



- Progress to date
  - Developed TSUB sponsor & developer guide for IT system development
  - TSUB operating Instruction signed out
- Next Steps
  - Develop process and flow diagram
  - Develop summary of Information Assurance requirements with reference materials

# IT Goal #4


## Prep for NMCI migration



- Progress to date
  - Submitted desktop order
  - Consolidated applications
  - Submitted C&As, NMCI Certification packages, and SSAAs
  - Submitted exception list for peripherals and special requirements
- Next Steps
  - Develop desktop matrix for hardware and software
  - Submit remaining C&A forms, NMCI Certification packages, and SSAAs

# IT Goal #5


## Prep for migration to TFW



- Progress to date
  - Inventoried applications by TFW functional categories
  - Inventoried applications by TFW service categories
  - Determined application candidates for migration to TFW architecture (had none)
- Next Steps
  - Develop transition plans in alignment w/00I plans

# IT Goal #6

## Participate in ERP initiatives



- Progress to date
  - Analyzed ERP impact on TSUB HQ personnel and programs
  - Discussed partnership w/SUBMEPP on representation of TSUB in NEMAIS working groups
  - FMIS - IATO signed
  - Started TSUB FMIS rollout
- Next Steps
  - Begin discussions with SEA00I re: TSUB support/participation in NEMAIS
  - Complete web hosted FMIS roll out in TSUB
  - Manage rollout of TSUB-specific FMIS mods