

## ***P2WG Open Items "Dated"***

<i>A/I</i>	<i>Action Item</i>	<i>Meeting #</i>	<i>Date Assigned</i>	<i>Date Due</i>	<i>Meeting</i>	<i>Status</i>	<i>Action</i>	<i>Resolution</i>	<i>Assigned to</i>	<i>Product</i>
150	02-04-03		4/4/02	6/20/02	P2 WG	Open	Obtain NEIT report on Navy disposal of reusable HM. Report on. See Terry Tibbs from NAVSUP	9/11/02: left phone message with Vicki Egars	P2 PM	
152	02-04-05		4/4/02	10/11/02	P2 WG	On Going	Share the FASTT Estimated and Actual ROI Model with Fleet Representatives and PPEP for evaluation as a standard. New interest item	10/11/02:PPEP is using the model. Still need to forward to fleets for their consideration.	NFESC (Bob), FASTT Hayes, Robin / Braurer, Shirlee / Shon, Gail	
155	02-04-08		4/4/02	6/20/02	P2 WG	Open	Examine charge rates documentation for Optima battery for shore side battery maintenance shops.	9/11/02: Assignee has been changed to Mike Chapkovich	Chapkovich, Mike	
159	02-04-12		4/4/02	2/1/03	P2 WG	Open	NFESC develop Fact Sheet Addendum for OPTIMA Battery charger procedure.	10/11/02: Schedule to be published in February	NFESC / Fredrickson, Bob	
161	02-04-14		4/4/02	6/1/02	P2 WG	Open	Generate and distribute e-mail stating FASTT Team availability to survey NAVSEA Activities	9/11/02: ENS Pentzien to contact Charles Tittle, to see if this is still valid. If so, an email will be sent out via Information 00T letting the community know about the FASTT team.	P2 PM	
174	02-04-16		4/4/02	6/20/02	P2 WG	Open	Find more work for the Ultra-High Pressure Water Jet Paint Removal System.	9/11/02: The new captain for CPF N43 is Captain Steve Hanson. Ms. Shon met someone at the Navy's P2 conference who said he was working on a similar program in King's Bay and would assist her. She will get in touch with him to determine status.	Shon, Gail / Hanson, Steve Capt	

<i>A/I</i>	<i>Action Item</i>	<i>Meeting #</i>	<i>Date Assigned</i>	<i>Date Due</i>	<i>Meeting</i>	<i>Status</i>	<i>Action</i>	<i>Resolution</i>	<i>Assigned to</i>	<i>Product</i>
273	02-11-04		11/7/02	11/13/02	P2 WG	Pending	Provide one page update with the improvement program	11/13/02: This action is on hold awaiting response back from NSW/Carderock	Klimas, Robert	