PEOSUB W MPIT Meeting

13 September 2004


The PEOSUB W MPIT meeting was held 13 September 2004 at BAE Systems Washington DC, Building 80 M St.  Meeting chaired by Marvin Cohen.  The following summarizes topics discussed and commitments assigned (Please note commitment items are denoted in red text):

· SWFTS JTG Formation (Nick Guertin)

· Draft SWFTS JTG Charter is an extension of the BYG-1 TI04 JTG and is now available for review.  Purpose of the SWFTS JTG is to lead formal testing of the integrated SWFTS subsystems; verify subsystems are ready for shipboard installations.  SWFTS JTG membership includes representatives from each participating SWFTS subsystems, representatives from SE&I and test teams, and key industry, Fleet and government stakeholders.

· Key responsibilities for the SWFTS JTG includes identify top issues and risks that need to be addressed; adjudicate problems/issues between subsystems; subsystem PARMs to provide a rep empowered to make decisions related to executing test program; subsystem reps to report subsystem test status and readiness to support SWFTS-level testing; assist in developing and conducting a thorough test program; develop risk mitigation plans; and identify and schedule resources necessary to support SWFTS-level tests.

· Test and Integration issues that require a more in-depth investigation will be forwarded to the existing AN/BYG-1 Integration and Test (I&T) Working Group.  If required in the future, the I&T Working Group will be expanded  to include all subsystem representatives.

· Management/Tasking/Funding Issues that can not be resolved at the JTG will be promoted to the respective APMs for resolution.  Issues that can not be resolved at the APM level will be promoted to the MAC for resolution.

· SWFTS JTG Charter is posted on NAVSEA City web page (Please contact Miss Phuong Duong for information regarding NAVSEA City).

· SSN764 & SSN22 Baseline CRB Schedule (Clifford Bertagni – LM/Manassas):

· SSN764 & SSN22 CRB is scheduled for 6 October 04 with Products updated in WIPT scheduled for 22 October 04.  A follow-on CRB is scheduled for 3 November 04 with a  Post Updated Baselines to CITIS scheduled for 19 November 04.  Any further changes will be implementation-level problems (NPTRs) as managed and requested by the SWFTS JTG.

· SSGN SWFTS Interface Baseline Status (SSGN726 Modernization).  The draft 3.x.726 Baseline will be ready for review in November 04.

· Add PPLAN/TACLAN connection for  Imaging SUBIS on SSN22/Connecticut 
(SEAWOLF with BYG-1 TI04) (Chris Farwick):

· The approved NBCR 880 identified Type 18 Periscope with Submarine Imaging System (SUBIS) and Type 8 Periscope as the Imaging System Plan of Record for USS Connecticut.

· The previous SUBIS change retains the legacy Video Distribution and adds BYG-1; retains legacy Bearing and Mark to WC; retains RF and EW to AN/BLQ-10; adds Video Distribution to BYG-1 TC, DIG NAV Interface (RLGN/ECDU to DDS to SUBIS), and Off-Hull Communication via Removable Media Only.  NBCR 880 did not include a PPLAN/TACLAN Connection/Interface or did not make a requirement for the 2137 time interface for SUBIS VCR.  PTR 532, currently in Problem Investigation, which adds the IP address for SUBIS primary host to the IP Spreadsheet and DNS.

· Proposed CT SUBIS change adds a single SUBIS PPLAN/TACLAN Connection (100FX), DNS, CNS, NTP, AtMoPoIV, Depth, and Symantec IA Products.  Sensor Reports, Contact Solutions, NAVAIDs, Man-Over-Board, and OBT are not included.  SUBIS will Perform Disk Swap Procedure when the PPLAN/TACLAN Security Posture Changes.

· Benefits of proposed change:

· Commonality with SUBIS 688/688i

· NTP will allow platform synchronization of the system clock

· SUBIS is adding  Symantec Enterprise Security Manager Agent

· SUBIS is adding Symantec Intruder Alert Agent 

· Agents will provide Information Assurance Data to the Platform Level Managers (This supports IA Certification and Accreditation Efforts)

· PTR 932 is already adding the primary hostname and IP Address (Common with 688/688i).

· Next MPIT meeting is scheduled for 4 October 2004 from 1200 to 1500 hours.  Location will be at BAE Systems 80M St. SE, Washington DC (Conference room 1004).

















