

FY 2006-2011 Program Budget Review

SLRG – Army/Air Force/SOCOM POM Briefs	September 2
Component Justification Material	September 15
SLRG – Navy/Defense-wide POM Briefs	September 16
OSD Staff Analysis	Sept 15-Oct 15
Identify Program Issues	September 24
SLRGs – Program/Budget Issues	Oct/Nov
Holiday	October 11
Draft Recommendations to Services/Agencies	November 2-5
Responses/Appeals	November 8-12
Holiday	November 11
SLRG – Budget Issues (tentative)	December 2 (?)
PDM	November 22
OMB Passback	November 22-24
Thanksgiving	November 25
Passback Appeal	December 1
MBIs (tentative)	December 6-8
SLRG	December 9
Final Issue Resolution	December 15
OSD Budget Lock	December 20
Christmas Holiday	December 24
New Year's Holiday	December 31
OMB Budget Lock	January 4
FY 2006 Budget Rollout	February 7